
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:00 AM
Run date

Time

Reviewer: Lai, Gary 03-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Travis, Mike
Diary #: 008 Date: 05-Feb-2010 Friday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 150

Inspection Type: No Inspection

Title: Consultant

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Dehumidification System

Phone conversation with Dan Turner (TYLin) about the placement of the penetration in the Vertical Plates
for the dehumidification duscting. The penetration was not installed in the first submittal sheets. The
location was discussed with ABF and FSW as to the most pratical location to provide installation possible
with out any conflicts.

**********
Material Inspection

Talked with Barb McDowell (Materials & MOH) about CEM-3101 Notice of Materials to be inspected
(Electrical).
The inspection procedure for field inspection and documentation required to be submitted.

**********
MEP CCO Weekly Status
Meeting
Meeting held to discuss the ongoing status of the MEP CCO's .
Schedule of the CCO's to be delivered to the Contractor.
Also Rfi's and CCR relating to the CCO's.
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